




m

PHEIDIAS 6th Month Meeting

-  **Virtually**
-  **10 December 2021**
-  **09:00 – 12:35 (CET)**



EIT RAW MATERIALS

An Innovative Hydrometallurgical Recycling System for PGMs Recovery

PHEIDIAS

6th Month Meeting

10 December 2021

AGENDA

Venue: Virtually

Link: https://teams.microsoft.com/join/19%3ameeting_MzqxOGEwNGUtYmVkZS00ODA4LWE0ZTIY2NiYzM1ZmMxNzk3%40thread.v2/0?context=%7b%22id%22%3a%22e908b680-96c1-48b8-b0af-4a966d04e533%22%2c%22oid%22%3a%22002ae35e-2bca-4230-a9aa-a85b392a46f0%22%7d




Coordinator: Iakovos Yakoumis, CEO of MONOLITHOS LTD

MONOLITHOS LTD

83, Vrillissou Str. 11476 Polygono, Athens

Tel: +30 210 64 50 106, +30 210 64 50 266

E-mail: yakoumis@monolithos-catalysts.gr, info@monolithos-catalysts.gr

-  Virtually
-  10 December 2021
-  09:00 – 12:35 (CET)



10 th December 2021		
Time (CET)	Topic	Leading Partner
09:00 – 09:05	Welcome and Project overview	Monolithos-Management Team
09:05 – 10:05	Progress of WP0, WP1, WP2 and WP3	
09:05 – 09:20	▪ WP0: Go to market strategy	WP0_MONOLITHOS
09:20 – 09:35	▪ WP1: Project Management	WP1_MONOLITHOS
09:35 – 09:50	▪ WP2: Dissemination and Communication	WP2_PROMEA
09:50 – 10:05	▪ WP3: Collection and Pre-treatment of SCCs	WP3_MEERI
10:05 – 10:25	Break	
10:25 – 11:15	Progress of WP4, WP5, WP6 and WP7	
10:25 – 10:45	▪ WP4-5: Up-scale Engineering Pilot-scale Operation	WP4,5_MONOLITHOS ENALOS
10:45 – 11:00	▪ WP6: Sustainability Assessment: LCA	WP6_PROMEA
11:00 – 11:15	▪ WP7: Establishment of Commercial Networks	WP7_MONOLITHOS
11:15 – 11:45	Break	
11:45 – 12:15	Technical workplan 2022 ▪ Main outputs and milestones	All Partners
12:15 – 12:35	Wrap-up and next steps	All Partners